
FMSIB Quarterly Project Report for June 2015  

   FMSIB PROJECT # 51 
 

Agency Name and Project Title 
 
Duwamish Truck Mobility Improvement Project 

Project Description 
 
 
Small-scale improvements to the City's street system to improve 
connections between the port, railroad intermodal yards, industrial 
businesses, and the regional highway system 
 
 
 
 

 

Contractor 
 
 
TBD 

Recent Progress 
 
Since this award, SDOT has completed a series of small-scale, locally-funded spot improvements in the Duwamish area to 
begin making the local investment required by the grant. After discussions between FMSIB and SDOT staff, SDOT is 
working on two plans that would lead to full spending or substantial spending of the grant within the 2015 to 2017 biennium. 
The first plan will show which projects would be completed with the passage of a new transportation levy in Seattle, while the 
second plan will show projects to be completed if no transportation levy is approved in 2015. The proposed levy will go to 
ballot in November 2015, and in its current version, it would provide an on-going allocation of local funds to SDOT’s currently 
unfunded Freight Spot Improvement Program.  
 

Schedule and Scope changes  
No previous reports have identified a specific schedule and scope. These elements of the project are expected to be confirmed late-2015, 
as described above. 
 
 
State funds will be utilized for which phase (s) of the project. TBD 
 

Environmental Impacts / Compliance  
 
TBD 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

TBD 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

M/Y M/Y TBD 

RW Complete M/Y M/Y TBD 

Contract Advertised M/Y M/Y TBD 

Contract Awarded M/Y M/Y TBD 

Groundbreaking M/Y M/Y TBD 

Open to Traffic M/Y M/Y TBD 

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

  

  

  

  

 

 
Percent 
of total 

 
  

  

  

  

 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

 Date Planned Revised Actual 

     

     

     

     

     

     

     

     

Total     
Carry-over 

11-13 
    

Total 13-15     
GRAND 
TOTAL 

    

 

 

Agency Contact Information: Jim Storment, 206-684-5013, jim.storment@seattle.gov 

Freight Mobility  
Strategic Investment Board 



 


